
CALFED Project Name: Cottonwood Creek Geomorphlc Analysis Bengard Ranch Budge! Year: ¯ 1998
Recipient: Graham Matthews & Associates Staternenl Quarter: t
CALFED Project # 97-N07

Total Estimated Cost of Phase I: ~
Fund.ing from Federal Bay-Del,la Account 61,000 "
Funding provided by private landowner 10,000

Phase I schedule 1 year .....
Projected Phase It schedule 1 year
Total Project Estimated Completion Date: =                2 years PHASE I PHASE I PHASE I

(Quartedy Budget) (FY .98 Budget) (Three Year BL~lget)

Accrued Accrued Remaini~g Accrued Balance to
Buds]el Expenditures Variance *’ Budget Expenditures Balance **    Budget Expenditures Complete °*

!Task 1: Geomorphic Ar~.alysis $7,833.    $3,800 $4,033 $7,833    $3,8.0~. $4~03~. $32,000 $3,800 $28,200
Schedu{e: FY ’98 through FY ’99
Percent Work Complete for T~sk 12%

la Compile Existing tnformation 3,000 1,800 1,20~ 3,000 1,800 1,200 3,000 1,80~     1,200
lb Channel Geometry 3,333 500 2 833 *’ 3,333 500 2,833 *’ 10,000 50~ 9,500
lc Hydrokxjio Analysis 1,500 1,500 0 1,500 1,500 0 3,000 1,500,
1 d Geo~orphio Analysis 0 0 0 0 0 0 12,000 OI 12.000
le .R.eport Preparation 0 0 (3 0 0 0 4.~ .              O~ 4~000

Task, 2: Channel / Riparian Re~. torafi0n De~!~]n $0 SQ $0 $0 $0 $29,1~)00 $29,000 ’~"
Schedule: FY "98 through FY ’00

" Pement Work Complete for Task 0%
2a " Detailed Sile Mapping 15,000
2b Design Development 20,000
2c Project Implementation Ccordineti~n 4.,000

Phase I Total: ,~7,83~ ~3,80~_0 $~,0:33 SO $4,033 _ ~1,_0_0_0

we budget to the Sub-task level only if they are active during the Quader in question, if a subtask is complete, the subtask cost rolls-up thto the Task level.

*" Please explain significant variance.

*" Explanation of Variance In Budget :
(1) Due to previous contractual obligations with the construction of restoration projects in Oregon, we have had to delay our field surveys until the end of the construction season, expected to be October 15.

We have budgeted 3 weeks of time for field sur~eys beginn!ng October 20.


